
Zero-Dollar Expenditure Projects
Summary of Explanation

Of the 268 Ecosystem Restoration projects selected by CALFED Bay-Delta Program,
¯ 88 projects (33%) show zero dollar expended. The awarded funding of these 88 projec~
($46,207,907) represents 18 percent of the total funding awarded for the 268 projec/tK

/
Category Number of Perceht of Dollars / Percent of

Projects Zero-Spent / Zero-Spent
Projects

3,~

Dollar~
1. Project not under 10 11% $ 7%
contract, awarded in Feb
2000
2. Project not under 17 19% $~,286,851 20%
contract, awaiting /contracting agency action
3. Project not under 8 9% / $3,874,900 8%
contract, awaiting
contractor action
4. Projects under contract, 48 $27,270,707 59%
progressing, but no
expenses shown (expenses
accrued, but not invoiced
5. Projects under contract, 5 / 6% $2,369,596 5%
but not progressing /

100% $46,207,907 100%
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05 Exp .oded Report Summary

$0 Spent Explanation    CALFED No    Project Description Approved. Begin Date Status

1 PROJECT NOT UNDER CONTRACT, AWARDED IN FEB 2000

Colusa County RCD

1999-N14 Colusa Basin Watershed Project $492,500 Approved by Secretary

Georgetown Divide Resource Conservation District

1999-N 19 American River (South and Middle $203,250 " Contract under negotiationFork) Watershed Stewardship
Project

Napa County Resource Conservation District

1999-N20 Nape River Watershed Stewardship $191,100 Contract under negotiation
Year 2 ~

Pelgar Mutual Water Company o~

1998-N04 Small Fish Screen Evaluation $95,000 Seeking Increase In monitoring O~
scope and dollar amount for ~
Increased monitoring
requirements. Agreement actively I

Sacramento City/Water Forum                                                              being negotiated.                                   LLI

1999-N21 Development of a River corddor $250,000 Contract under negotiationManagement Plan for the Lower
Amedcan River

UC Berkeley

1999-N08 Assessment of Pesticide Effects $1,586,894 Scope okay, waiting for invoicingon Fish & Their Food Resources In resolution.the Sacramento/San Joaquln Delta I

1999-N10 Assessing Ecological & Economic $113,033 Scope okay, waiting for invoicingImpacts of the Chinese Mitten crab resolution.

UC Davis

1999-N 18 Levee Setback Geomorphlc Model $104,458 Contract under negotiation

* ¯ ¯



$0 S~ent Explam~tion CALFED No Project Description Approved Begin Date Status

Yuba Hatershed Council/Nevada City RCD
1999-N17 Yuba Watershed Council $142,618 Contract under negotiation

2 PROJECT NOT UNDER CONTRACT, AWAITING CONTRACTING AGENCY ACTION

CSU,, San Francisco
199~F11 Effects of Introduced Clams on the $100,490 Contract being prepared. Scope

Food Supply of Bay-Delta Fishes of service= being prepared.

Deseret Farms of Catif
1997-M01 Wilson Ranch Screen $200,000 Deseret Farms of.California

considering alternatives following
flood damage.

DPR
1998-E10 South Yuba River Coordinated $264,000 Preliminary pdvate property

Watershed Management Plan survey results being reviewed.
Staff field four agency meetings
& one recreation cemm. Meeting.

D WR

1999-B04 Merced River Salmon Habitat $130,000 Contract being prepared. 03
Enhancement; Lower Stone

Friends of S.F. Estuary I
1999-B10 Species & Community Profiles of $45,320 Contract being prepared.

the SF Bay Area Wetlands
Ecosystem Goals Project

Hastings Island Land Company

1997-M06 Hastings Tract Screen Feasibility $27,000 Final contract being prepared.
Study

Natural Heritage Institute
1998-B23 Steelhead and Chinook Salmon $178,200 ,agreement sent 3/16/99. 100%

Fish Passage Barder Remedlation complete. Work performed
on the Guadutupe River without an executed contract.

Surface Hater Resources, Inc.
1999-B09 Development of Implementation $176,130 Contract being prepared.

Plan for Lower Yuba River
Anadromous Fish Habitat
Restoration



$0 ~.pent Explav,~tion CALFED No Project Description Approved BeginDate    Statu~

Sustainable Cotton Project

1999-B14 Biological Ag Systems in $473,800 Contract being prepared.
Cotton-BASIC-Reducing Synthetic
Pesticides & Fertilizers In the N. SJ

Townsend Flat Water Ditch Company

1997-M05 Saeltzer Dam Rsh Passage $138,200 USBR undertaking envlronmentaJ
and permitting tasks; so CUWA’a
funding for this project
reduced by about $100,000.
ProjeGt on hold until negotist~on~
between Townsend Flat Waist
Ditch Co. and USBR regarding
water dghta are concluded.

Turlock Irrigation District

1997-M08 Tuolumne River Channel $2,353,100 CVPIA ia funding engineering
Restoration (Pool 9) work.

1997-M09 Tuolumne River Setback Levees $2,801,000 CVPIA Is funding engineering
and Channel Restoration work. CALFED approved

$707,000 additional funding for
projecL                                              03

1998-F06 Tuolumne River Setback Levees $655,700 Also funded with 97-M09. Design
and Channel Restoration 90% complete.

1999-F01 Restore Special Run Pool 10 Reach $165,000 Contract being prepared.
IConstruction to occurr Summer 2000.

UC Davis                                                                                                          I~1

1999-F06 Reducing Risk of Importation & $105,466 Contract being prepared.
Distribution on Non-naive Invastve Agreement at final signature
Species Through Outreach & stage.
Education

USFWS
1999-B19 Health Monitoring of Hatchery & $38,996 Contract being prepared.

Natural Fall-run Chinook In SJ
River

USGS
1999-B17 Dissolved Organic Carbon Release $1,434,449 Contract being prepared.

from Delta Wetlands, Part 1



$0 Spent F2cplavaaon CALFED No Project Description Approved BeginDate Status

3 PROJECT NOT UNDER CONTRACT, AWAITING CONTRACTOR ACTION

City of Sacramento

1998-B28 City of Sacramento Reh Screen $654,500 A~reement being prepared.
Replacement Project Phase 2 -

¯ Dss~gn
City of San Jose

1998-E08 Co~d Water Fisheries and Water $200,000 EPA executed a cooperative
Quality Element agreeroent with NFWF in

February to manage these 14
watershed projects. A NFWF
subagreement is expected.

1998-B21 Anadroroous Fish Passage at $1,280,000 Contract exerted 7/1/99. Site
Clough Dare on Mill Creek problems resolved 5/00.

1999-B16       Determination of the Causes of.               $892,400                Conic’act being prepared,                                 I~.
Dissolved Oxygen Depletion in the Subcontracts being prepared by
SJ River DWR.

1999-F07 Zebra Mussel Detection & Outreach $100,000 Contract being prepared. 03
Project Cooperator reviewing agreement.

Hastings Island Land Company
1998-B27 Hastings Tract Fish Screen Phase $271,250 Agreeroent being prepared.

II1: Construction

SFEI

1999-F10 Practical Guidebook to Prevent & $76,750 Contract being prepared. Scope
Control for Non-native Invaslve of services belng prepared.
Plants in Shallow Water Habitats of
the Bay-Delta Ecosystem

The Nature Conservancy
1999-C01 Cosumnes River Feasibility Study $400,000 Contract not executed. Working

with Corps to refine Project Study
Plan (PSP). Waiting for
completion PSP ~o finalize their
role in Impleroent~ng the plan.



$0 Spent Explav,,tton. CALFED No     Project Description                Approved                                                                                                        .     BeginDate    Status

4 Project under contract, progressing, but no expenses shown (expenses accrued, but not invoiced)

American River Watershed Institute
1999-B23 The Learning Watershed Project $56,907 Contract being prepared.

Boeger Family Farms

1998-B26 Boeger Family Farm Fish screen $139,500 Agreement being prepared.
Phase I1: Construction

Calif. Conservation Co.rps
1999-N04 Lake Red Bluff Ripadan Area $29,114 4/4/00 Co~atract executed 4/4/00

Restoration & Education Support
Project

California Conservation Conservancy

1999-F09 Introduced Sparttna Eradication $250,000 Contract signed, Implementation
Project begun.

CSU, Chico
1998-F03 Butte Creek Acquisition and $125,000 2/11/99 Property acquired 12/98 also

Rlpadan Restoration funded with 97-N06. Contract
executed 2/11199

CSU,, San Francisco
1999-N09 Effects of lntrcduced Species of $653,384 4/10100 Contrac executed 4/10/00

Zooplankton & Clams on the
Bay-Delta Food Web.

CVRWQCB

1998-C07 Fathead Minnow Toxicity $400,000 2/4/99 Subcontract with UCD for toxicity
testing executed. Invoice denied
- No dellverables.

1998-C08 Algal Toxicity $500,000 2/4/99 Subcontract with UCD for
toxicity testing executed.
Summary report on existing algae
toxicity data and workplan in
progress. Invoice denied - No
dellvembles.

DFA                                                                                                            ~
1999-Nll Purple Loosestrtfe Prevention, $127,473 10/12/99 Contract signed 10-12-99.

Detection & Control Actions for the
Sacramento-San Joaquin River
Delta System

¯ ¯ ¯ ’



$0 Spent Explanation CALFED No Project Description Approved BeginDate    Status o                                       ~

DFG
1997-C09 Developing a Genetic Baseline for $387,003 1/11/99 Contract fully executed by

San Joaquin Salmon 1/11/99. Project has been delayed
& they have requested a time
extension. Genetic analysis
started Aug 1999.

1998-B30 San Joaquln Valley Salmonids in $3,000 4/23/99 Executed 4/23/99. 50% complete.
the Classroom Program
Enhancement

1998-C04 Merced River Ranch Acquisition $658,000 116/99 Combined with 98.-C05 Basso
and Restoration Bridge land acquisition. Memed

River Ranch appraisal expected
to be completed 11/99.

1998-.C05 Basso Bddge Land Acquisition $172,,~0 1/6/99 Working with Wildlife
Conservation Board to contact
property owners and get
prope~as appraised.

1998--C09b Sediment Water Quality $276,000 3/30/99 Signed task order for year one 03
work. Helped select Technical
Advisory Panel.

1998-Cll Chinook Salmon Movement In the $285,000 5/28/99 Due to staff changes and delays
Lower SJR and South Delta In obtaining equipment project will 03

require time extension.

1998-C16 Developing a Methodology to $200,000 12/6/99 Contract executed 12/6/99.
Accurately Simulate Entrainment of Fish

I
1998-F08 Hill Slough West Habitat $200,000 1/7/99 Completed RFP to hire consultant .Demonstration Project - Phase I to do topographic surveys &

address hydrologic Issues.

1998-F11 Phase 3 - Merced River Salmon $2,433,759 4/19/99 Project design, environmental
Habitat Enhancement docs in process.

1999-N12 Central Valley Steelhead Genetic $70,636 4/7/00 Contract executed 4/7/00
Evaluation

1999-N13 Development of a Comprehensive $74,951 4/11/00 Contract executed 4/11/00
Implementation Plan for a
Statistically Designed Marking &
Recovery Plan

Ducks Unlimited, Inc.

1997-N18 Cullinan Ranch Restoration $368,500 3/30/99 Contract executed 3/30/99.
Monitoring ready to start.



$0 @ant Explanation CALFED No Project Description Approved BegtnDate    Status

1996..M02 Prospect Island - Shallow Water $2,5(X),000 Env. Documentation completed.
Habitat/Wetlands Restoration Plan Cat III contract can be executed

in nea~ future. Total cost Indudee
USBR purchase of land
$2,900,000.

1996-Mll Applied Research to identify $450,000 Project Is underway. DWR
Chinook Salmon Runs via Genetics Subcontracted with UC Davis for

3yr contract. Contractor has
submitted 4 progreu reports and
several Invol~ee approved by
DWR and patd. Rnal report due

1997-C03 Watershed Management Planning $200,000 7/30/98 Fully executed 7/30/98. DWR
for Sacramento PJver Rlpadan completed subcontract with Chlco
Program State for the program.About 53%

completed. Billing?

1997-C08 San Joaquin River Real-time Water $931,857 3/26/99 Water quality sampling and
Quality Management Program analysis ongoing. San Joaquln

River Real-time Water Quality
Forecast available on web to
MOU cosigners each week.

1997-M02 Battle Creek Screens and Rsh $395,000 DWR has completed first phase
Passage of work; remaining work in

progress. Also funded with
99-B16-mmalnlng work to be
consistent with $28milllon Battle
Creek Project.

1998-(310 CMARP DA $800,000 4/29/99 Draft report completed 6/99.
Developing "white papers" in
partnership with ERP. Water
Quality Program/CMARP Ddnktng
Water Workshop held 8/99.
Report describing baseline
monitoring elements in progress.

Marin Audubon Society

1998-F13 Petaluma Marsh Expansion Project $352,135 1/7/99 Restoration agreement signed.
Matin County

Mill Creek Conservancy, The Nature Conservancy

1998-F04 Lower Mill Creek Rlpadan $30,000 8/6/98 Property acquired 12/98. Also
Restoration funded with 97-N08.



$0 ~pent Explanation CALFED No Project Description Approved ’ BeginDate Status

Napa County Land Trust tu

1998-F14 South Napa River Wetlands $431,000 1/7/99 Coordinating with Rood Control
Acquisition and Restoration District regarding EIR for
Program acquisition. Met with locals and

attended public headng regarding
acquisitions.Negotiations still

NRCS                                                                                          underway.

1999-R01 Roodplain Easements; .Lower $1 ,,~,000 7/27/99 Contract executed 7/27/99.
Tuotumne and San Joaquln (DAg) Project underway.

Placer County
1997-N05 Restoration Planning (M and N Fork $222,530 3/29/99 Contract executed 3/29/99.

Amedcan River, Auburn Ravine,
Coon Creek)

RD 2035
1998-N01 RD 2035 Fish Screen $100,000 3/31/99 Contract executed 3/31/99.

Subcontract approved
Sacramento Rgver Discovery Center

1999-B20 Sacramento River Discovery $39,552 4/24/00 Contract executed 4/24/00.
Center

Tehama-Colusa Canal Authority
1999-B07 Fish Passage Improvement Project $1,030,000 3110100 Contract executed 3/10/00.

at the Red Bluff Diversion Dam

The Nature Conservancy                                                                                                                 ILl

1998-F19 Cosumnes River Acquisition, $750,000 7/23/99 Acquisition negotiations
Restoration Planning and underway.
Demonstration

1998-F20 Deer and Mill Creeks Acquisition $1,000,000 7/16/99 Acquisition negotiations
and Enhancement continuing.

The Nature Conservancy, WCB, and others.                                                              ~

1998-F18 Floodplain Acquisition, $1,000,000 7/20/99 Acquisition negotiations
Management, and Monitoring on the underway.
Sacramento River



$0 Spent F_.,~I, .ion CALFED No Project Description Approved BeglnDate    Status

Turlock Irrigation District

1999-F02 Restore MJ Ruddy Reach $3,332,050 4/11/00 Contract executed 4/11/99.

UC Dav~
1999-N02       Fish Treadmill Developed Fish                $823,000        1/1/00 Contact signed 1/00.

Screen Cdteda for Native
Sacramento-San Joaquln
Watershed Rshes

1999-N05 Reintroduction of Endangered Soft $148,627 1/1/00 Cow,tract signed 1/00.
Bird’s Beak to Restored Habitat

1999-N06 Linked Hydrogeomorphic $1,546,016 1/1/00 Contract signed 1/00.
Ecosystem Models to Support
Adaptive Management

1999-N07 Chronic Toxicity of Environmental $673,684 1/1/00 Contract signed 1/00.
Contaminants in Sacramento
Spllttall - A Biomarker Approach

USFWS
1998-F21 Lower San Joaquln River Floodplain $1,100,000 5/10/99 Funds transferred to USFWS,

Protection and Restoration Project San Luis NWR Complex.
Implementation begun. Appraisals
made and negotiations underway
to acquire

1999-F05 Non-native Invasive Species $50,000 Reviewing draft MOU and terms
Advisory Council of reference.

Water Education Foundation
1999-B26 1999/2000 Bay-Delta Education $33,269 12/30/99 Contract executed 12/30/99

Program

Western Shasta Resource Conservation District ~

1999-N16 Clear Creek Prescription $256,260 5/8/00 Contract Executed 5/8/00

Yuba Co. Water Ageney
1998-N03 Life History and Stock Composition $120,000 6/9199 Contract signed 6/9/99.

of St~lhead Trout

. ¯        ¯



$0 A’pent Explo~affon CALFED No Project Description Approved BegtnDate Status

5 PROJECTS UNDER CONTRACT, BUT NOT. PROGRESSING

EBMUD
1999-C02 Mokelumne River Feasibility Study $400,000 4/19/99 Working with Corps to refine

Project Study Plan (PSP).

USFWS
1998-(312 Genetic Compaflson of Steelhead $45,493 11/10/99 Contract elgned 11110/99. Not

Stocks in Clear Creek progressing due to 10% retention
controversy.

1998-.C13 Spawning Areas of Green Sturgeon $60,801 11/10/99 Contract signed 11/10/99. Not
in the Upper Sacramento River progressing due to 10% retention

contmverey.

1998-C’14 Monitoring Spdng and Winter-run $150,000 11/10/99 Contract slgned 11/10/99. Not
Chinook Salmon and Steelhead In progressing due to 10% retention O~
Battle Creek controversy.

1999-B08 Improve Upstream Ladder & Barfler $1,713,302 3/2/00 Contract executed 3/2/00Weir @Coleman-Natl Fish                                                                                             03

Hatchery at Battte Creek                                                                                               O~

Grand Total $45,207,907 I

’ 0 0 0 10


